BILL NO. S-83-03-15

SPECIAL ORDINANCE NO. S-53-83

AN ORDINANCE approving Change Order No. 1 for Resolution No. 5907-81, Harrison Hill Improvement Project, in connection with the Board of Public Works.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Resolution No. 5907-81, Harrison Hill Improvement Project, with T & F Construction Corporation, in connection with the Board of Public Works, for:

> Unscheduled additional 6" sidewalk was necessary because of the driveways; commercial driveways were affected and replaced; small amount of drainage was required;

involving a net increase in the amount of Twenty-Three Thousand Eight Hundred Fifty-Six and 52/100 Dollars ($23,856.52), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Samuel J. Talarico
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Talarico, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee Parks Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on ____, the ____ day of ____, 19___, at ____ o'clock ___.M.,E.S.T.

DATE: 3-8-83

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Talarico, seconded by GiaQuinta, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

| | AYES | NAYS | ABSTAINED | ABSENT | TO-WIT: |
|---|---|---|---|---|---|
| TOTAL VOTES | 9 | | | | |
| BRADBURY | ✓ | | | | |
| BURNS | ✓ | | | | |
| EISBART | ✓ | | | | |
| GiaQUINTA | ✓ | | | | |
| SCHMIDT | ✓ | | | | |
| SCHOMBURG | ✓ | | | | |
| SCRUGGS | ✓ | | | | |
| STIER | ✓ | | | | |
| TALARICO | ✓ | | | | |

DATE: 3-22-83

Charles W. Westerman/ee
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE ~~(RESOLUTION)~~ NO. S-53-83

on the 22nd day of March, 19 83.

ATTEST:

Charles W. Westerman/ee
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)

~~Ray~~ A. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of March, 19 83, at the hour of 4:00 o'clock P.M.,E.S.T.

Charles W. Westerman/ee
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 23rd day of March 19 83, at the hour of 4 o'clock P.M.,E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-83-03-15

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 for Resolution No. 5907-81, Harrison Hill Improvement Project, in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS. 4-0

SAMUEL J. TALARICO, CHAIRMAN — Samuel J. Talarico

VICTURE L. SCRUGGS, VICE CHAIRMAN — Victure Scruggs

MARK E. GiaQUINTA — Mark E. GiaQuinta

PAUL M. BURNS — Paul M. Burns

ROY J. SCHOMBURG — Roy J. Schomburg

DATE 3-22-83 CONCURRED IN CHARLES W. WESTERMAN, CITY CLERK

# CHANGE ORDER

72-206-9
2/16/83

nge Order No. 1
ject No. Harrison Hill Improvement
e of Project

Resolution No. 5907-81
Board Order No. 173-78
Date 2/4/83

T & F Construction Corporation
(Contractor)

tlemen:

are hereby requested to comply with the following changes from the contract plans and cifications:

| m | Quantity | Description of Change<br>Material | Unit Price | Change in Contract Price<br>Decrease | <br>Increase |
|---|---|---|---|---|---|
| | | | | | |
| | | | | | |
| | | See Attached Sheet | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | Total Decrease | 15,725.32 | |
| | | | Total Increase | | 39,581.84 |
| | | | Net (~~Decrease~~) (Increase) Contract Price | | 23,856.52 |

e sum of $ 23,856.52 is hereby (added to) (~~deducted from~~) the total contract ce, and the final contract price shall be adjusted as follows:

| | |
|---|---|
| Original Contract Price | $ 418,817.90 |
| Current Contract Price Adjusted by Previous Change Order | $ |
| New Contract Price Including this Change Order | $ 442,674.42 |

e time provided for completion in the contract for this project is (unchanged) (increased) ecreased) by _____ calendar days due to this Change Order. The date for completion all work shall be July 31, 1982. Furthermore, this document shall become an endment to the contract and all provisions of the contract shall apply hereto.

commended by: David A. Anderson (Chief Street Engineer) Date FEB 7, 1983

cepted by: T.L. Taber PRES (Contractor) Date Feb 10, 1983

proved by: Carl E. O'Neal (Director of Transportation) Date FEB. 8, 1883

proved by: _____ (Owner) Date 2-16-83

Betty R. Collins

tested by: Sandra E. Kennedy Date 2-16-83

Change Order No. 1
Resolution No. 5907-81
Board Order No. 175-78

## REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: Unscheduled additional 6" sidewalk was necessary because of the driveways. Also, commercial driveways were affected and replaced. A small amount of additional drainage was required.

Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

Affect on operation and maintenance cost of this project: None

B.K. Datta Project Engineer

Change Order No. 1
Resolution No. 5907-81
Board Order No. 175-78

## REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: Unscheduled additional 6" sidewalk was necessary because of the driveways. Also, commercial driveways were affected and replaced. A small amount of additional drainage was required.

Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

Affect on operation and maintenance cost of this project: None

B.K. Datta Project Engineer

620

Admn. Appr. _____

DIGEST SHEET

83-03-15

TITLE OF ORDINANCE Change Order No. 1 for Res. 5907-81, Harrison Hill Improvement Project, T & F Construction Company, Contractor

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Unscheduled additional 6" sidewalk was necessary because of the driveways. Also, commercial driveways were affected and replaced. A small amount of additional drainage was required. Contractor for Res. 5907-81, Harrison Hill Improvement Project is T & F Construction Company.

EFFECT OF PASSAGE Progress of payment

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $23,856.52

ASSIGNED TO COMMITTEE (PRESIDENT) _____

Public Works